ANNIE - Issues

# Tracker Status Priority Subject Assignee Updated

18941 Milestone New Normal Final Review of the Tank Lid design 02/09/2018 09:48 AM
18940 Milestone Feedback Normal Identify black sheet material to wrap inner structure Emrah Tiras 02/09/2018 10:56 AM
18939 Milestone New Normal Identify new tank liner 06/13/2018 01:30 AM
18936 Milestone New Normal Power distribution plan 02/09/2018 09:16 AM
18935 Milestone New Normal Rack protection plan 02/09/2018 09:16 AM
18934 Milestone New Normal Final crate and rack maps 02/09/2018 09:15 AM
18555 Milestone New High Top with or without square hatch Matthew Wetstein [01/25/2018 07:34 AM
18554 Milestone New Normal Decision about the tank top Matthew Wetstein | 01/25/2018 07:34 AM
11098 Milestone New Normal Final ORC review 01/25/2018 07:20 AM
11096 Milestone New Normal Prelim ORC inspection 04/06/2016 11:12 PM
11094 Milestone New Normal Cut top of tank 12/06/2015 12:08 PM
11091 Milestone New Normal Prototype PMT holder 04/06/2016 11:10 PM
11086 Milestone New Normal Cabling of the installed tank 04/06/2016 11:08 PM
11085 Milestone New Normal NCV shipped to FNAL 04/06/2016 11:08 PM
11083 Milestone New Normal Lower inner structure into tank at ANNIE Hall 04/06/2016 11:11 PM
11077 Milestone New Normal Liner: collab buy-in, place order 01/12/2016 02:32 AM
8856 Milestone New Normal Installation of Veto structure 12/06/2015 10:42 AM
8855 Milestone New Normal Design of veto structure 08/05/2015 11:55 PM
8816 Milestone New Normal What is our calibration system? 01/25/2018 07:13 AM
8806 Milestone New Normal Redesign of LAPPD central card Matthew Wetstein | 10/09/2015 02:12 PM
8638 Milestone New Normal Complete TSW for ANNIE experiment 12/16/2015 11:56 PM
8637 Milestone New Normal Installation of plastic liner 04/06/2016 11:07 PM
8631 Milestone New Normal Lowering the tank in ANNIE Hall 04/06/2016 11:12 PM
8571 Milestone New High Tank Manufacture 12/06/2015 11:38 AM
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